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January 15, 2018 Reference No. 039826-21

Mr. Ramon C. Mendoza
Federal on Scene Coordinator
USEPA Region 5

Superfund Division

Removal Branch 3

77 West Jackson

Chicago, Illinois 60604

Dear Mr. Mendoza:

Re:

December 2017 Monthly Progress Report

OU2 Residential Areas (AOC Sampling & UAO Removal Action)
Pilsen Soils

Chicago, lllinois

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2
residential areas under the AOC and UAO located in Chicago, lllinois.

Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- Residential clean-up work was conducted on the following properties in December 2017:

GHD

6400 Shafer Court Suite 400 Rosemont lllinois 60018 USA

Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

- None to report

Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:

- Submittal of November 2017 monthly progress report.

Describe all actions, including but not limited to data collection and implementation of the
work plans which are scheduled for the next six weeks:

- Submittal of monthly progress report.
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Include information regarding percentage of completion, unresolved delays encountered or
anticipated:

- On December 21, 2017, clean-up work in OU2 was suspended until Spring 2018.

- The attached Figure 1, illustrates the current progress of the clean-up work In OU2. Currently
54 properties have been completed.

Include any modifications to the work plans or other schedules that have been proposed and
approved by the USEPA:

- Clean-up work in OU2 was suspended until Spring 2018.

Describe all activities undertaken in support of the Community Relations Plan during the
previous month:

- None to report.

If you have any questions regarding this monthly progress report, please do not hesitate to contact us.

Sincerely,

GHD

Ui f fon.

Walter J. Pochron

WJP/Ig/62
Encl.
cc: Randall K. Weil; H. Kramer & Co.

039826Mendoza-62

Bruce White; Barnes & Thornburg
Mark Bilut; McDermott Will & Emery
Ron Frehner; GHD
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